Anti-Corruption Base Intelligence

SCM-V-2

Plantel: Centro Universitario de los Valles

Materia: Software Configuration Management

Nombre del profesor: *Omar Ali Zatarain Durán*

Grado: Tercer semestre

Prepared by: Hiram Gabriel Alonso Marquez

Index

Introduction.....2
Objectives.....2
SCM.....2

Introduction

This document establishes the Contingency and Risk Management Plan for the implementation of Change Request 001 (CR001). Given that the project operates on a 25-week schedule and that CR001 involves modifications that affect the audit history and system security, this plan defines the necessary mitigation strategies to maintain the integrity of the Configuration Baseline. This document aims to ensure that any deviation or failure in the proposed change is managed through controlled processes, documented in AUDITS-V-2 and STATUS ACCOUNTING-V-2.

Objectives

The main objective of this document is to establish a contingency protocol.

- Configuration Management (CM) compliance: with associated risks.
- Configuration Items (CIs) remain under control.
- Establish mitigation strategies (Plan B) for implementation failures.
- Formalize configuration audit procedures.

SCM

Contingency Plan for Change Request 001 (Incorporation of Audit History in User-API)

This plan defines the actions to be taken if the main plan (updated to 25 weeks) fails or encounters significant issues due to the incorporation of Change Request 001, see Table 1. Failure Scenarios.

Failure Scenarios (Triggers)

Scenario	Description	Probability	Impact
1	Security issues detected during testing (pentesting)	Low	Very High
2	The client (Government) requests additional changes to the history	Low	High

3	Lack of resources or illness of key personnel	Medium	High

Table 1. Failure Scenarios

Contingency Strategies (Plan B) - Option A – Temporary Reinforcement, see Table 2. Plan B.

Hire external support: Senior Rust or Crypto freelancer for a limited time.

Immediate Actions per Scenario

Scenario	Immediate Action	Responsible	Activation Time	Estimated Extra Cost
1	Pause new functionalities and focus all efforts on security fixes	Sr. Tester + Sr. Crypto	Immediate	—
2	Call a Change Control Board (CCB) meeting and evaluate impact before accepting	PM / Scrum Master	Within 48 hours	Variable
3	Reassign priority tasks and redistribute workload across the team	PM + Sr. Rust	Immediate	Low / Medium

Table 2. Plan B.

Monitoring and Activation Plan

1. Weekly review of progress on critical tasks: API History, Encryption, and DELETE/EDIT operations.
2. Indicators for activating Plan B:
    - Accumulated delay of more than 7 days.
    - Findings in the audit.
    - Overload reported by more than 2 team members.