Anti-Corruption Base Intelligence

BaseLine

Plantel: Centro Universitario de los Valles

Materia: Software Configuration Management

Nombre del profesor: *Omar Ali Zatarain Durán*

Grado: Tercer semestre

Prepared by: Hiram Gabriel Alonso Marquez

Index

Project Change Request..... 2

Project Change Request

Description: Incorporation of User-API History for Auditing
Request Date: February 18, 2026
Requester: Government
Impact on the Project:

- Affected Modules: Module 1: Data Listener (RF-007: API EDITING, RF-010: API MANAGER)
- Planning and Timeline: Adds 1 additional week of work. Total timeline: ~6 months and 1 week (25 weeks).
- Associated Risks: Additional security measures for history log encryption.
- Approval: Pending
- Additional Effort Estimate: 40-50 hours of development.

Updated Team Configuration
The team remains at 9 people. Responsibilities are adjusted to cover API history development and DELETE/EDIT operations.
Updated Table 2. Team (9 people 6 months + 1 week full-time):

#	Role	Level	Qty	Key Responsibilities (Updated)	Monthly Salary (MXN)	6.25-Month Total (MXN)
1	Sr. Crypto & Security	Senior	1	E2EE; encryption for API history log.	68k 75k	~$445,625
2	Sr. Rust & Architecture	Senior	1	Architecture design for DELETE/EDIT in User-API.	65k 72k	~$430,625
3	Frontend Developer	Mid	1	UI updates for API editing.	32k 42k	~$232,500
4	Backend Rust Dev	Mid	1	API history integration and DELETE/EDIT operations.	32k 40k	~$225,000
5	Integration / Mobile	Mid/Jr+	1	Mobile integration of audit history.	28k 38k	~$207,500
6	Full-Stack / Support	Jr/Mid	1	Support in testing new API features.	25k 35k	~$188,750
7	Tester / Security Eng.	Senior	1	Validation for API history and auditing.	45k 55k	~$313,750

#	Role	Level	Qty	Key Responsibilities (Updated)	Monthly Salary (MXN)	6.25-Month Total (MXN)
8	PM / Scrum Master		1	Change request management and timeline adjustments.	22k 28k	~$157,500
9	Cryptography Mathematician	Senior	1	Validation of hashing in API history log.	55k 65k	~$345,625

Updated Personnel Cost Summary: Total for 6.25 Months MXN 2,546,875 2,850,000.
Updated Material Resources: No changes.
Updated Project Phases
Timeline extended to 25 weeks.
Updated Table 4. Project Phases:

Phase	Weeks	% Time	Main Activities (Updated)	Roles with Highest Effort
1. Initiation	12	~8%	Update requirements for DELETE/EDIT and history.	PM, Senior Rust
3. Core Dev	413	~40%	DELETE/EDIT implementation in User-API; +1 week.	Senior/Mid Rust
7. Intensive Testing	1422	~36%	Testing of DELETE/EDIT and history; +1 week.	Senior Tester