Anti-Corruption Base Intelligence

Item Configuration-Change Request-V-2

Plantel: Centro Universitario de los Valles

Materia: Software Configuration Management

Nombre del profesor: *Omar Ali Zatarain Durán*

Grado: Tercer semestre

Prepared by: Hiram Gabriel Alonso Marquez

Index

Introduction.....**2**
Objectives.....**2**
Item Configuration.....**2**
Change Request.....2

Introduction

Version V-2: The cryptographic mathematician role has been eliminated, and its technical functions have been redistributed among the Senior Cryptography and Rust Engineers. Tables 1, 2, and 3 have also been updated and created to reflect the increased effort of 40-50 additional hours and the new project phase scale.

This document describes the configuration of the "Anti-Corruption Base Intelligence" project under the version 2 change request. It presents the organizational, technical, and financial structure necessary to integrate new audit functionalities requested by the government, specifically the incorporation of the User-API history.

Objectives

- Establish the technical impact on the Data Listener and API Manager modules to support edit and delete operations.
- Adjust the project schedule and budget to a total duration of 25 weeks.
- Define the responsibilities of the 8-person team to cover the development of history encryption and anti-forensic security.

Item Configuration

ID Item Configuration: 01

Change Request

Change Request Description: Incorporation of User-API History for Auditing
ID Change Request: 001
Request Date: February 18, 2026

Requester: Government

Impact on the Project:

Affected Modules: Module 1: Data Listener, RF-007: API EDITING, RF-010: API MANAGER

Planning and Timeline:

Adds 1 additional week of work, distributed across development, integration, and testing phases. This extends the total timeline from 6 months to approximately 6 months and 1 week (25 weeks total). Considered a level in Table 3. Project Scale of Critique to implement.

Associated Risks: Requires additional security measures to prevent leaks in the history log.

Approval: Approved

Additional Effort Estimate: 40-50 hours of development (mainly Backend Rust Dev and Senior Crypto & Security for history encryption).

Updated Team Configuration

The change request is incorporated without adding new roles. The team remains at 8 people. Responsibilities are adjusted to cover API history development, DELETE/EDIT operations and history encryption, Table 1. Team (8 people – 6 months + 1 week full-time).

#	Role	Level	Qty	Key Responsibilities (Updated)	Monthly Salary (MXN)	6.25-Month Total (MXN)
1	Sr. Crypto & Security	Senior	1	E2EE, anti-forensics, self-destruct, sandbox detection; encryption implementation for API history log.	68k – 75k	~445,625
2	Sr. Rust & Architecture	Senior	1	Binary obfuscation, Tor integration, anti-dumping; architecture design for DELETE/EDIT in User-API.	65k – 72k	~430,625
3	Frontend Developer	Mid	1	React, TS, D3.js, interactive dashboards; UI updates for API editing.	32k – 42k	~232,500
4	Backend Rust Dev	Mid	1	Data Listener, Network Analysis, Process Tracking; API history integration in Module 1 and DELETE/EDIT operations.	32k – 40k	~225,000
5	Integration / Mobile	Mid/Jr +	1	Tauri 2.0, IPC, Rust ↔ JS commands, bug fixing; mobile integration of audit history.	28k – 38k	~207,500
6	Full-Stack / Support	Jr/Mid	1	General FE/BE support, cross-cutting tasks; support in testing new API features.	25k – 35k	~188,750
7	Tester / Security Eng.	Senior	1	Pentesting, OWASP Mobile, E2EE validation; security	45k – 55k	~313,750

				validation for API history and auditing.		
8	PM / Scrum Master	—	1	Coordination, backlog, agile ceremonies; change request management and timeline adjustments.	22k – 28k	~157,500

Table 1. Team (8 people – 6 months + 1 week full-time)

Personnel Cost Summary (Estimated Average):
2 Senior Developers (Crypto/Architecture): ≈ MXN 876,250
4 Mid/Junior Developers: ≈ MXN 853,750
1 Senior Security Tester: ≈ MXN 313,750
1 Part-Time Project Manager: ≈ MXN 157,500

Total Personnel Cost for 6.25 Months ≈ MXN 2,201,250 – 2,450,000 (Increase of ~MXN 98,250 – 100,000 due to the 1-week extension).

Updated Material Resources

Status: Approved, 3/8/2026

No changes.

Updated Project Phases

Adds 1 week total, distributed across affected phases (Core Development, Security & Anti-Forensics, Intensive Testing). Timeline extended to 25 weeks Updated Table 3. Project Phases.

Phase	Weeks	% of Total Time	Main Activities (Updated)	Roles with Highest Effort	Important Notes
1. Initiation & Definition	1–2	~8%	Kick-off, detailed requirements, final architecture, security design, threat modeling; update of functional requirements for DELETE/EDIT and API history.	PM, Senior Crypto #1, Senior Rust	Critical phase — must not be skipped.

2. Crypto Research & Prototyping	3–5	~12%	Primitive validation, anti-forensics PoC; hashing prototype for history.	Senior Crypto #1, Senior Rust	Determines use of standard libraries.
3. Core Development (Rust)	4–13	~40%	Rust core implementation: entities, Data Listener, etc.; DELETE/EDIT and API history integration.	Senior Rust, Mid Rust	Longest phase — +1 week added.
4. Frontend Development	6–14	~36% (parallel)	Dashboard, timelines, charts, drag-and-drop; UI for API editing.	Mid Frontend, Junior Full-Stack	Starts after minimal backend.
5. Multiplatform Integration	10–16	~28% (parallel)	Rust ↔ React bridge, IPC, mobile builds; history integration.	Mid Integration, Mid Frontend	Mobile-specific integration.
6. Security & Anti-Forensics	8–19	~48% (cross-cutting)	E2EE implementation, obfuscation, sandbox detection, self-destruct; security for API history.	Senior Crypto #1, Senior Tester	Continuous effort — +1 partial week.
7. Intensive Testing + QA	14–22	~36%	Unit, integration, E2E (Appium), pentesting, anti-forensics validation; testing of DELETE/EDIT and history.	Senior Tester, all developers	+1 week added.
8. Polishing, Performance & Beta	19–23	~20%	Optimizations, bug fixing, real device testing, closed beta.	Entire team	Includes testing on 5 physical devices.
9. Closure & Delivery	23–25	~12%	Final documentation, delivery, training, final packaging; inclusion of API audit manual.	PM, Senior Rust, Tester, Mid Integration	Buffer for unforeseen issues.

Table 2. Project Phases.

Nombre	Descripción
Critique	Mandatory immediate implementation
High	High priority, next sprint / main phase
Medium	Desirable improvement, can be planned
Low	Optional / post-launch

Created Table 3. Project Scale

General Guidelines Updated:

1. The current project stage (phases 1-9 of the updated 25-week timeline).
2. The scale of the change (additional hours, weeks of impact, affected modules, security risks, extra cost, and requester).