Anti-Corruption Base Intelligence

Resource Planning-V-1

Plantel: Centro Universitario de los Valles

Materia: Software Configuration Management

Nombre del profesor: *Omar Ali Zatarain Durán*

Grado: Tercer semestre

Prepared by: Hiram Gabriel Alonso Marquez

Index

Resource Planning..... 2
Material Resources.....4

Resource Planning

Resource planning for the "AcBi" project allocates human, material, and financial assets to achieve the development objectives for the mobile/PC application within a 6-month.

The following technologies were selected for the development of the "AcBi" project, as shown in Table 1 Technologies & Table 2 Team (8 people – 6 months full-time):

Category	Technology	Purpose/Goal
Frontend (UI & Visualizations)	React Native (with JavaScript)	Build the main dashboard, timelines, and interactive charts.
Frontend (UI & Visualizations)	vis.js & D3.js	Create dynamic diagrams.
Backend/Core (Business Logic)	Rust	Implement the obfuscated core, including entities (e.g., Officials, Companies) and main modules; protection against reverse engineering.
Backend/Core (Business Logic)	Go & Python	Simpler concurrent logic for modules
Framework & Multiplatform	Tauri	Bridge between frontend (React) and backend (Rust), handling IPC/Commands.
Database & Storage	SQLCipher	Encrypted local storage.
Database & Storage	Realm	Embedded mobile DB for fast queries in high-volume local data scenarios.
Security & Cryptography	SHA Family	Hash generation.
Security & Cryptography	VPN	VPN support.
Security & Cryptography	Custom Rust (Anti-forensics)	Sandbox and memory dump detection.

Security & Cryptography	Obfuscator.io (JS)	Code obfuscation for frontend/backend to prevent reverse engineering.
Infrastructure & Resilience	Local-first	Full offline operation; resilient API client via Tor for external public registries.
Testing & Quality	Jest (JS) & Cargo test (Rust)	Unit testing for frontend and backend code.

Table 1 Technologies

#	Role	Level	Qty	Responsibilities	Monthly Salary (MXN)	6-Month Total (MXN)
1	Sr. Crypto & Security	Senior	1	E2EE, anti-forensics, self-destruct, sandbox detection.	68k – 75k	~426,000
2	Sr. Rust & Architecture	Senior	1	Binary obfuscation, Tor integration, anti-dumping.	65k – 72k	~411,000
3	Frontend Developer	Mid	1	React, TS, D3.js, interactive dashboards.	32k – 42k	~222,000
4	Backend Rust Dev	Mid	1	Data Listener, Network Analysis, Process Tracking.	32k – 40k	~216,000
5	Integration / Mobile	Mid/Jr+	1	Tauri 2.0, IPC, Rust ↔ JS commands, bug fixing.	28k – 38k	~198,000
6	Full-Stack / Support	Jr/Mid	1	General support for FE/BE, cross-cutting tasks.	25k – 35k	~180,000
7	Tester / Security Eng.	Senior	1	Pentesting, OWASP Mobile, E2EE validation.	45k – 55k	~300,000

8	PM / Scrum Master	—	1	Coordination, backlog, agile ceremonies.	22k – 28k	~150,000

Table 2. Team (8 people – 6 months full-time)

Personnel Cost Summary
2 Senior Crypto/Architecture Developers: ≈ MXN 837,000
4 Mid/Junior Developers: ≈ MXN 816,000
1 Senior Security Tester: ≈ MXN 300,000
1Project Manager: ≈ MXN 150,000

Total Personnel Costs for 6 Months ≈ MXN 2,103,000 – 2,350,000

Total quoted amount: 12,000,000 MXN

Material Resources

Main Tools (Cost ≈ 0): VS Code, Rust, Tauri, React, GitHub, GitLab, ClickUp / Linear / Jira, Discord/Slack

Physical Testing Devices: 5 Mid-to-High-End Android/iOS Devices for Real-World Testing → MXN 80,000 – 110,000 (initial investment)

2 computers: MXN 100,000