Anti-Corruption Base Intelligence

Expansion of Financial Data Access and International Anti-Corruption Integration V-1

Plantel: Centro Universitario de los Valles

Materia: Software Configuration Management

Nombre del profesor: *Omar Ali Zatarain Durán*

Grado: Tercer semestre

Prepared by: Hiram Gabriel Alonso Marquez

Index

Introduction

This document establishes the Contingency and Risk Management Plans for the implementation of the Expansion of Financial Data Access and International Anti-Corruption Integration initiative. Given the significant impact of Change Requests CR-002, CR-003, and CR-004—extending the project timeline to 57 weeks and the budget to $20,000,000 MXN—this document defines the necessary mitigation strategies.

Objectives

The main objectives of this document are to establish contingency protocols for the three distinct phases of expansion:

- CR-002 (Financial Access): Ensure the secure handling of PII (CURP) and banking data connectivity.
- CR-003 (Family Group): Manage the risks associated with increased data volume and recursive logic.
- CR-004 (Swiss Integration): Mitigate risks related to international dependency, budget approval, and proprietary middleware compatibility.

SCM

SCM Plan 1: Contingency Plan for Change Request 002 (CURP Module)

This plan defines the actions to be taken if the implementation of Module 6: CURP Financial Gateway. See Table 1. Trigger & Table 2. Plan:

Scenario	Description	Probability	Impact	Mitigation Strategy

1	**Banking API Outage:** Government services are down or incompatible.	Medium	Very High	Implement **Local-First caching** and asynchronous data syncing.

Table 1. Trigger

Scenario	Immediate Action	Responsible	Activation Time	Estimated Extra Cost
1	**Manual Upload Mode:** Temporarily revert to the baseline V-2 "Manual API Configuration" to allow auditors to upload statements manually while the API is restored.	Sr. Rust / PM	Immediate	**Low** (Mainly lost efficiency)

Table 2. Plan

Monitoring and Activation Plan

Daily review

Indicators for activating Plan:

Any PII detected in debug logs.

SCM Plan 2: Contingency Plan for Change Request 003 (Family Group)

This plan covers the expansion to direct relatives. The risks here are primarily technical, see Table. 1 Trigger & Table. 2 Plan:

Scenario	Description	Probability	Impact	Mitigation Strategy
1	**API Rate Limiting:** Fetching data for multiple relatives triggers government firewalls or IP bans.	**High**	High	Implement **request staggering** (delays) and batching logic to mimic human interaction.

Table 1. Trigger

Scenario	Immediate Action	Responsible	Activation Time	Estimated Extra Cost
1	**Sequential Fetching:** Disable parallel queries. Implement a queue system that fetches one relative at a time with a 5-second delay to avoid bans.	Backend Rust Dev	Immediate	**Low** (Slower UX/Performance)

Table 2. Plan

Monitoring and Activation Plan

Weekly review

Indicators for activating Plan:
HTTP 429 (Too Many Requests) errors.

SCM Plan 3: Contingency Plan for Change Request 004 (Swiss Integration)

This plan addresses the high-stakes international phase, see Table 1. Trigger & Table 2. Plan:

Scenario	Description	Probability	Impact	Mitigation Strategy
1	**Budget Rejection:** The $20,000,000 MXN budget is denied by the Government.	Medium	**CRITICAL**	Develop a **Modular Scalability Plan**

Table 1. Trigger

Scenario	Immediate Action	Responsible	Activation Time	Estimated Extra Cost
1	**Phased Implementation:** Request partial budget release ($8M) to build **Module 7 Structure** with placeholder while full funding is renegotiated.	PM / Scrum Master	Immediate (Decision)	**N/A** (Reduced Scope)

Table 2. Plan

Monitoring and Activation Plan

Bi-weekly review

Indicators for activating Plan:
Official notice of budget denial or reduction.

Impact Level Legend

Definition: The failure involves a legal security violation (leakage of PII/CURP), non-compliance with international treaties, or absolute technical impossibility.
Action Required: Immediate intervention by senior management and cessation of operations until the issue is resolved.

VERY HIGH: Severe Business Impact
Definition: The system ceases to perform its primary function (e.g., inability to obtain banking data).
Consequences: Entails extremely high recovery costs or schedule delays exceeding two weeks.

HIGH: Significant Degradation
Definition: The core functionality remains active, but exhibits significant operational failures (e.g., unexpected app crashes, recurring biometric failures).
Impact: Severely affects end-user confidence, although it does not halt the audit process.

MEDIUM: Manageable Issue
Definition: The identified problem has a clear, technical, and temporary solution.
Impact: It does not compromise data integrity or security; it primarily affects system speed or workflow efficiency.