Anti-Corruption Base Intelligence

STATUS ACCOUNTING-V-1

Expansion of Financial Data Access and International Anti-Corruption Integration

Plantel: Centro Universitario de los Valles

Materia: Software Configuration Management

Nombre del profesor: *Omar Ali Zatarain Durán*

Grado: Tercer semestre

Prepared by: Hiram Gabriel Alonso Marquez

Index

Introduction.....**2**
Objectives.....**2**
Status Accounting Report - CR-002..... 2
Status Accounting Report - CR-003..... 3
Status Accounting Report - CR-004..... 4

Introduction

This document constitutes the Status Accounting Report Version 1 (V-1) for the "Anti-Corruption Base Intelligence" (AcBi) project. The purpose of this initial version is to provide a comprehensive snapshot of the project's configuration status following a series of modifications requested by the client (Government). It details the transition from the baseline established in version 002 of the project through the integration of the CURP Financial Gateway (CR-002), the expansion to Family Group auditing (CR-003), and the proposed Swiss Secure Bridge integration (CR-004).

This report compiles the technical attributes, version histories, approval states, and implementation schedules for each affected module.

Objectives

The primary objectives of this Status Accounting Report V-1 are:

- **Document Change History:** To provide a chronological and traceable record of the modifications introduced by Change Requests 002, 003, and 004, linking each technical change to its specific requirement and implementation date.
- **Track Approval and Compliance Status:** To monitor the lifecycle of each change request, clearly distinguishing between those already incorporated (CR-002, CR-003) and those pending final approval (CR-004).
- **Facilitate Configuration Traceability.**

Status Accounting Report - CR-002

General Identification Information

- **Unique Change ID (RFC ID):** 002
- **Configuration Item ID (CI ID):** 06 (Module 6: CURP Financial Gateway)
- **Responsible Program Office / Region:** Private Company
- **Project Phase:** [Initial, In Progress, Final]

Attributes and Status of the Configuration Item (CI)Change Registration and Control

Attribute	**Registration Detail**
Current Version	V-1 (Updated for CURP Integration)
Baseline	ACBI-PROYECT-V2
Relationships	Dependency on Module 1 (Data Listener) and Module 5 (Time Paradox)

Associated Documentation	https://github.com/EimySenrioth/software_administration

Reason for Change: Implementation of a bank linking and authentication module via CURP (Mexican National ID).

Change Status: [Pending / Under Review / Approved / Rejected / Incorporated]

Implementation Schedule

- **Estimated Implementation Date:** June 15, 2026
- **Areas Affected by the Implementation:**
  - New Module 6: CURP Financial Gateway (Input, Validation, Retrieval).
  - Module 1: Data Listener (Updates to consume financial feed).
  - Module 5: Time Paradox (Updates for financial movement alerts).

Version History

1. NA

Approval and Release Control

- **Approval History:** April 22, 2026
- **Release Certification:** Has it been formally reviewed and approved? [Yes]
- **Officialization Date:** April 22, 2026
- **Conformity Signature / Seal:** Project Manager / Government Client

Status Accounting Report - CR-003

General Identification Information

- **Unique Change ID (RFC ID):** 003
- **Configuration Item ID (CI ID):** 06 (Expanded: Family Group)
- **Responsible Program Office / Region:** Private Company
- **Project Phase:** In Progress (Development Phase - Extended)

Attributes and Status of the Configuration Item (CI)

Attribute	**Registration Detail**
Current Version	V-1 (Updated for Family Tree Logic)
Baseline	ACBI-PROYECT-V2 (Post CR-002)
Relationships	Expands Module 6. Feeds into Module 2 (Network Analysis).
Associated Documentation	https://github.com/EimySenrioth/software_administration

Change Registration and Control
Reason for Change: Expansion of Financial Scope to Direct Relatives (Family Group). The client requires inclusion of financial movements of direct relatives (spouse, parents, siblings, children) to detect hidden corruption networks.
Change Status: [Pending / Under Review / Approved / Rejected / Incorporated
]
Implementation Schedule

- **Estimated Implementation Date:** July 30, 2026
- **Areas Affected by the Implementation:**
    - Module 6: New logic for "Family Tree" retrieval and multi-profile fetching.
    - Module 1: Data Listener (Increased capacity for multiple streams).
    - Module 2: Network Analysis (Visual distinction of family nodes).
    - Module 5: Time Paradox (Detection of shared anomalies).

Version History

1. NA

Approval and Release Control

- **Approval History:** May 1, 2026
- **Release Certification:** Has it been formally reviewed and approved? [Yes]
- **Officialization Date:** May 1, 2026
- **Conformity Signature / Seal:** Project Manager / Government Client

Status Accounting Report - CR-004

General Identification Information

- **Unique Change ID (RFC ID):** 004
- **Configuration Item ID (CI ID):** 07 (Module 7: Swiss Secure Bridge)
- **Responsible Program Office / Region:** Private Company/ Mexico & Switzerland (Bi-national)
- **Project Phase:** [Initial, In Progress, Final]

Attributes and Status of the Configuration Item (CI)

Attribute	**Registration Detail**
Current Version	V-1 (Proposed International Integration)
Baseline	ACBI-PROYECT-V2 (Post CR-003)
Relationships	International Collaboration: Requires hiring specialized team from Switzerland. Connects Module 1 and 5 to Swiss Gov services.
Associated Documentation	https://github.com/EimySenrioth/software_administration

Change Registration and Control

Reason for Change: Integration of Swiss Anti-Corruption Service & Specialized Middleware. The client established new relations with Switzerland requiring a new module for information exchange. This involves implementing a proprietary middleware unknown to Mexican programmers, necessitating international hiring and collaboration.

Change Status: [Pending / Under Review / Approved / Rejected / Incorporated]

Implementation Schedule

- **Estimated Implementation Date:** November 2026 (Start of 6-month extension phase)
- **Areas Affected by the Implementation:**
  - New Module 7: Swiss Secure Bridge (Middleware integration, Protocol adaptation).
  - Module 1: Data Listener (Export/Stream compatibility with Swiss formats).
  - Module 5: Time Paradox (International alerts and cross-border anomalies).
  - Team Structure: Addition of 3 specialized roles (Swiss Middleware Architect, Int. Liaison, Compliance Officer).

Version History

1. NA

Approval and Release Control

- **Approval History:** Submitted May 20, 2026. PENDING FINAL SIGN-OFF.
- **Release Certification:** Has it been formally reviewed and approved? [No - Pending Budget]
- **Officialization Date:** TBD (Upon Budget Approval)
- **Conformity Signature / Seal:** Pending (Requires Government & Swiss International Relations Dept.)